
FIELD CHANGE REQUEST (FCR) FORM 
 
Project Name: _Arkema Project Area – PDI Phase 2________ Project No.: _CF167______ 
Client: _LSS/Retia USA___________________________________ Request No.:  FCR-15____                            
 
To:  _Madi Novak, EPA______________ Date:  _March 23, 2022_____ 
 
Field Change Request Title: _Shift Geotechnical Test Pits approximately 50-75 ft Landward, North and 
South as needed based on field conditions.   
 
Description: 

The planned geotechnical test pits are located at the top of bank, as shown in Figure 3.6 of the Pre-Design 
Investigation (PDI) Work Plan. The purpose of these test pits is to observe site conditions and collect 
samples to determine geotechnical parameters that will help inform the design of the shoreline and bank 
stability during and post-remediation.  

The remedy anticipated along the riverbank is expected to result in the top of bank being moved landward 
to the southwest to create a flatter, stable slope.  In the interest of collecting material that will be 
representative of the material left in place post-excavation we are proposing to relocate the test pit locations.  
The proposed test pit locations will not damage or interfere with the existing slurry wall in any way. 

Recommended Change: 

The test pits will be shifted approximately 50-75 ft landward toward the groundwater barrier wall, as 
shown on attached Figure 1.  Additionally, pits may be adjusted north or south slightly, as appropriate 
based on field conditions.  Moving the test pits will provide data that will be more representative of the 
material that will be left in place post-remediation and will be more accurate for calculating the angles of 
repose from the top of bank to leave a stable slope and reduce the chance of bank erosion. 

 

                                                  March 23, 2022 
Field Operations Lead (or designee) Signature   Date 
 
Approval: 

Eron Dodak                                         March 23, 2022 
Project Manager   Signature   Date 
 
Madi Novak                                                                .                                     . 
EPA Remedial Project Manager  Signature   Date 
 
Distribution: 
LSS Project Coordinator  
Integral Project Manager 
Field Operations Lead 
QA Officer 
 
Project File 
Other:  
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PROPOSED TEST PIT LOCATIONS

ARKEMA RM7 PORTLAND

March 23, 2022

1
FIGURE

NOTES:

1. The horizontal coordinate system for the project is based on
NAD83/2011 Oregon State Plane, North Zone, International Foot.

2. Background Image source: GoogleEarth 2021.

0 100

Scale in Feet

DRAFT

ARKEMA
SITE

DOCK
DOCK

DOCK

SLURRY WALL
(NO DRILLING OR DIGGING WITHIN
30' OF WALL)

GTP-x

RH-xx

LEGEND:

TEST PIT (PROPOSED)

TEST PIT (ORIGINAL LOCATION)

SHORELINE BORING - FOR ADDITIONAL CHEMISTRY SAMPLING USING EXCAVATOR

SLURRY WALL

N

WILLAMETTE RIVER

GTP-x




